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AN02 - G01 Alatna Tribal Cn Design & Const 228,146 100%
AN02 - G02 City of Akutan 271,024 100%
AN02 - G03 YKHC-Nightmute 310,742 100%
AN02 - G04 Egigik Village Cn 241,000 100%
AN02 - G05 St George 56,158 100%
AN02 - G06 Village of Tazlina 100,000 100%
AN02 - G07 Beaver Tribal Cn 154,900 100%
AN02 - G08 Maniilaq- Kiana 700,000 100%
AN02 - G09 Nanwalek IRA Cn 244,812 100%
AN02 - G10 YKHC- Nunam Iqua 786,344 100%
AN02 - G11 City of Pelican 10,588 100%
AN02 - G12 YKHC- Shageluk 655,327 100%
AN02 - G13 Nikoli Design 55,950.00 DELAYED
AN02 - G14 Hughes Design 57,900.00 NEGOTIATING
AN02 - G15 Evansville Design 64,800.00 NEGOTIATING
AN02 - G16 Stevens Village Design 65,700.00 RFP
AN02 - G17 Takotna Design 66,800.00 AWARDED
AN02 - G18 Kaltag Design 100,000.00 AWARDED
AN02 - G19 Minto Design 86,400.00 35%
AN02 - G20 Huslia Design 86,600.00 35%
AN02 - G21 Arctic Village Design 87,800.00 AWARDED
AN02 - G22 Chalkyitsik Design 87,800.00 RFP
AN02 - G23 Chignik Lake Design 88,800.00 CONCEPT PLANNING
AN02 - G24 Alakanuk Design & Const. 90,927.00 100%
AN02- G25 Grayling Design & Const 178,535.00 100% START THIS SUMMER
AN02- G26 Holy Cross Design & Const 400,000.00 100%
AN02- G27 Pilot Station Design & Const. 620,048.00 100%
AN02- G28 Newtok Design & Const 403,176.00 100% START THIS SUMMER
AN02 - G29 Russian Mission Design & Const. 636,489.00 100%
AN02 - G30 Nulato Design & Const. 544,031.00 AWARDED
AN02 - G31 Scammon Bay Design & Const. 550,406.00 100% PREAWARD CONDITIONS
AN02 - G32 Elim Design & Const. 620,253.00 100%
AN02 - G33 Stebbins Design & Const. 680,038.00 100%
AN02 - G34 Tetlin Design & Const. 671,424.00 100%
AN02 - G35 Sleetmute Design & Const. 761,752.00
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AN02 -G36 City of Golovin Design & Const. 665,847 100%
AN02 -G37 City of Stebbins Design & Const. 865,728 100%
AN02 -G38 City of Hughes Design & Const. 54,238 50%
AN02 - G39 Ambler Design & Const. $831,600 IN HOUSE
AN02 - G41 Little Diomede Design & Const. $105,015 100%
AN02 - G42 Shishmaref Design & Const. 85,902 100%
AN02 - G43 St Michael Design & Const. 238,360 100%
AN02 - G44 Venetie Design & Const. 133000 100%
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AN02 - G45 Ambler Design & Const 435,650.00 100%
AN02 - G46 Aniak Design & Const 1,387,353.00 100%
AN02 - G47 False Pass Design & Const 101,555.00 100%
AN02 - G48 Noatak Design & Const 714,040.00 100%
AN02 - G49 Shungnak Design & Const 714,040.00 100%
AN02 - G50 Tanacross Design & Const 671,424.00 100 COMPLETE THIS SUMMER
AN02 - G51 Tooksook Bay Design & Const 1,000,000.00 50%
AN02 - G52 Atka Design 75,000.00
AN02 - G53 Circle Design 60,000.00 IN HOUSE
AN02 - G54 Copper Center Design 80,000.00 CONCEPT PLANNING
AN02 - G55 Little Diomede Design 70,000.00 30%
AN02 - G56 Mekoruk Design 50,000.00 100%
AN02 - G57 Venetie Design 86,000.00 RFP
AN02 - G58 Bethel Repair & Ren. 147,890.00 100%
AN02 - G59 South Peninsula Repair & Ren. 132,465.00 HOLD- SCOPE CHANGE
AN02 - G60 Craig Repair & Ren. 9,784.00 100%
AN02 - G61 Ft. Yukon Repair & Ren. 16,000.00
AN02 - G62 McGrath Repair & Ren. 79,103.00 100%
AN02 - G63 Eyak Repair & Ren. 150,000.00
AN02 - G64 Pilot Point Repair & Ren. 68,750.00 100%
AN02-G65 St Michael Design & Const 304,500.00 100%


